SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:41PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 367 Const Calendar Day: 654 Date: 24-Jun-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 27-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Dispute

Diary:
Tower Activities

ABF crews came to the site at 6:50 AM. Ryan & Pablo came at 11:00 AM. Crews had to work on
the punch list in lifts 1 & 2, & work on splice 4 . They started at 7:00 AM.

[]

Michael , & Guo had to work on the corner cover plates in splice 3 . Crews had to clean , lubricate ,
& rethread the existing holes . They started on the North tower shaft at 7:15 AM. Crews were done at 12:00
PM.

After that , crews had to work on the West tower shaft they started at 12:40 PM. Following the same
procedures as the North tower shaft .

In addition to that , crews had to work on the corner cover plates . Michael had to grind the edge of
the plates in order for the plates to fit properly in place , enlarge the holes wherever is required in order to
align the holes on the tower skin & the cover plate , mount the corner cover plate , install , & tighten the
bolts .

Ryan & Pablo had to work on the facade at 47 meters . Later Carlos & Barry joined them at 2:00 PM.
Crews had to mobilize their tools , equipments , reroute the air & power lines , build working platforms
inside the tower shafts for the facade work , & bring materials to the site . They started at 11:20 AM.

Obra , Barry , & Carlos had to work on the C plates on the facade boxes behind the cross bracing .
They started at 7:10 AM. Crews were done at 9:30 AM.

After that , crews had to mobilize their tools , equipments , reroute the air & power lines to the South
facade at 109 meters . Crews had to work on the ladder inside the facade box . They had to drill the
existing holes , mount the ladder , install , snug , & pretension the bolts . They started at 10:00 AM. Crews
were done at 1:30 PM.

Then , crews had to wrap up their tools , equipments , & mobilize them to 47 meters to work on the
facade .

Obra left at 12:00 PM. All other crews were done at 3:00 PM. They left at 3:10 PM.

Hill Side Drilling crews Inc. ( David Lemonte , Shawn Nelson , Todd Carson ) came to the site at 6:45
AM. Crews had to work on the proof test for the remaining 5 tie backs . They started at 7:00 AM.

Crews had to mount the base bracket for # 5 rod , mount the bearing plate , nut , set the hydraulic
jack & it's accessories , set the settlement & elongation sensors . They were done at 7:50 AM.

After that , Todd started to pump the jack with 6 increment until the jack reached 2050 KN. Crews
had to wait for 1, 3, 4, & 10 minutes before locking the base plate & releasing the jack . They were done
at 9:15 AM.

ABF engineers , & klohn Crippen Berger engineer were on the site working with the crews &
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recording the data .

PM. Crews left at 3:00 PM.

Then , crews had to work on tie back # 4 . Following the same procedures as on tie back # 5 . Crews
started at 9:20 AM. At 1:00 PM. Crews were done with the proof tests on all 5 tie backs .
Crews had to wrap up their tools , equipments , & work on house keeping . They were done at 2:50

04-0120F4 Bid Iltem: 053
AMERICAN BRIDGE/FLUOR, A JV

T-L04-STS.053

Tower Lift 04 Strut South Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 4.00 0.00 0.00 4.00 D
Ironworker APP PABLO RAMIREZ 4.00 0.00 0.00 4.00 |:|
Ironworker FOR OBRA PAULK 5.00 0.00 0.00 5.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker JNM GUOWU CHEN 8.00 0.00 0.00 8.00 |:|
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 0.00 000 0.0 []
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